Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
EDC 400 Area - Deactivation
1EDC5201 444 Cluster Stab/Hazard Removal FY01 250/ 020CT00 02NOVOL —
1EDC5022 444 Cluster Stab/Hazard Removal FY02 253|  05NOVOL 16DEC02 I
1E52104A25  |441 Cluster Lab. Property Removal 228/ 010CT02 30SEP03 I
1EDC1200 441 Cluster Stab/Hazard Removal 228/ 010CT03 29SEP04
1EDC6200 460 Cluster Stab/Hazard Removal 155| 12MAY04 18JANOS
1E5B105A30 460 Cluster Personnel Relocation 140| 17AUG04 29MAR05
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 15:16
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